
BABCOCK BORSIG POWER
PO# 03-45576
CONTRACT ADMIN.: James Nelson
BUYER:            Ralph Newberry
SERVICE: Design, supply and install:

VENDOR #7792
COST CODE: 1SGX-402
DATED FROM: 10-17-02 to 04-01-04
CONTRACT AMOUNT: $8,589,769.00

Boiler Uprate Modifications on Unit 1 and Unit 2

DATE
PAID

02-14-03

02-28-03

RELEASE
#

2

2(tax)

INVOICE
NUMBER

6268-1

6311-2

PAYMENT
TOTAL

1,313,744.00

Tax

$75,540.28

PAID TO
DATE

$1,313,744.00

$1,313,744.00

CONTRACT
BALANCE

$7,500,000.00

$6,186,256.00

$6,186,256.00

POA dated March 18,2003 adds an additional 60,000.00 + $1,029,769.00 (additional amount on
original contrac0

05-09-03

06-09-03

09-25-03

01-22-04

02-19-04

05-05-04

06-30-04

06

06

07

09

10

14

6387-3

~425-4

6570-5

6727-1

6771-2

6842-3

6879-4

2,529,446.00

0.00

543,734.78

441,232.15

1,544,312.51

1,985,544.66

44!,232.15

$145,443.15

$29,564.78

$23,991.35

$83,969.71

$107,961.06

$23,991.35

$1,313,744.00

$3,843,190.00

$3,843,190.00

$4,357,360.00

$4,774,600.80

$6,234,943.60

$8,112,527.20

$8,529,768.00

$7,276,025.00

$4,746,579.00

$4,746,579.00

$4,232,409.00

$3,815,168.20

$2,354,825.40

$477,241.80

$60,001.00

IP7 035806


